AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of10

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00021 2007JUN20 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S1403A
U S. ARWY TACOM LCMC DCVA  CHI CAGO
AMSTA- AQ- AHEA 1523 WEST CENTRAL ROAD
ANGELA JOHNSON (586) 574- 7023 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
VEAPON SYSTEM WPN SYS: JE
EMAIL: ANG E. JOHNSON@JS. ARMY. M L SCD € PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

I NGERSOLL MACHI NE TOOLS I NC
707 FULTON AVE
ROCKFORD, | L 61103-4069

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 04- C- 0454
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 3KJE4 | Facility Code 2004SEP09

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AC NET | NCREASE: $43, 770. 00

FM5 REQUI REMENT

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreement between Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2008SEP09

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
RI CHARD K. KULCZYCKI
RI CHARD. KULCZYCKI @JS. ARMY. M L (586) 574- 7299

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007JUN20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1) This is a bilateral nodification to contract W6HZV- 04- C- 0454.

2) The purpose of this Mdification P00021, is to add the repair of the Bed Joints to the Ingersoll Phase IIl RAM Machi nes at the ETP.
3) CLIN 0008AB is established under PWD J54FV3547EH in the ampunt of $43,770.00 for the repair of the Bed Joints on the Phase ||l RAM
Machi nes.

4) Changes to Section C Scope of Work (SON will changes as follows:

a) Paragraph titled C 16 "BED JO NT REPAIR on PHASE | & Il | NGERSOLL RAM MACHI NES (changed by Modificati on P0O0010) will
be changed to read as follows:

C. 16 "BED JONT REPAIR on PHASE I, Il & Il I NGERSOLL RAM MACHI NES (changed by Modification P00021)
b) Paragraph C. 16.2 will be added to the SONto read as fol |l ows:

C.16.2 The purpose of this effort is the repair of the Bed Joints on Phase |1l Ram Machines in support of
Increnent 9 tank production at the Mlitary Factory 200, outside of Cairo Egypt at the Egyptian Tank Plant.
Repair of the Bed Joints is to include the follow ng:

Renovi ng the tables

Di sconnect the X-Axis power tracks for each of the tables
Renove the tables fromthe bed

Renove the X-Axis Hei denhain Scal e

Separating, cleaning and stone the Bed Joints
Installing the correct size-o-ring

Re-leveling and align the beds

Install bed joint sealant (Conathane EN-9 (QZR)
Reinstall the X-Axis Heidenhain Scale

Reinstal |l and purge the tables

Reconnect the power track units to each of the tables

T T mae T a0 o

5) The total contact anpunt will increase by $43,770.00 from $6, 201, 634. 30 to $6, 245, 404. 30.

6) Except as changes by this Mdification P00021, all other ternms and conditions of the contract remain in full force and in full
effect.

*** END OF NARRATI VE A0022 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS

0008 SECURI TY CLASS: Uncl assi fi ed

0008AB BED JO NT_REPAIR - PHASE |11 _MACHI NE $ 43, 770. 00
NOUN: RPR BED JOI NTS PHASE |11
PRON: J54NFV3547  PRON AMD: 01  ACRN: AC

AVMS CD: NFV002
FM5 CASE | DENTI FI ER. EG B- NFV

| nspection and Acceptance

$ 43, 770. 00

I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2008
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

SCOPE OF WORK
C. 1. GENERAL

The contractor shall provide services to refurbish ram spindle, and control units currently in use at the Egyptian Tank Plant (ETP).
The contractor is responsible for the transportation of the Ramand Spindle units fromCairo, Egypt to the United States and return
after successful conpletion of repair of the units. The contractor shall refurbish the Ramand Spindle units at their facility in the
United States. The contractor shall provide engineering and conponents required to update the control systens of the machines at the
ETP. The contractor shall al so provide personnel to supervise the dismantling of the equipnent at the ETP and reassenbling of the

equi pment in Cairo Egypt. The contractor will also conprise a |list of recommended spare conponents for future use at the ETP. Only one
machine will be out of conmission at any given tine. Refurbishing of the second or third machine will commence upon final acceptance of
t he previous machine.

C. 2. RAM AND SPI NDLE UNI TS REFURBI SHVENT

The contractor shall provide one senior service technician on-site at the ETP to supervise and participate, as necessary, in the

di sassenbly and reassenbly of the Ram and Spindle units. The Rans to be repaired are identified as Serial Nunmber 27879 and 27881. The

I ngersoll senior service technician is to travel to Cairo and direct the removal of the Ramand Spindle Units and will provide infornal
verbal instructions to the personnel at the ETP. The senior service technician will denonstrate, as necessary, the renoval and

di sassenbly techniques to the personnel at the ETP as well as the reassenbly of the machinery after it is returned to the facility. The
vendor will denpbnstrate how to prepare the equiprment for shipment to the Ingersoll facility in Rockford, Illinois.

c21

The senior service technicians work schedule will be eight hours per day, five days a week to support the Egyptian Coproduction Field
O fice (CFO work schedule. The contractor will be responsible for the service technician travel and |iving expenses.

c22
The Ram and Spindle units will be shipped by air freight in pre-fabricated wood containers provided by the ETP.
C23

The shipment of each Ramwi |l be provided by the contractor. Shiprment will be from Cairo, Egypt to Ingersoll Machine Tools in Rockford,
Il'linois and returned.

C.3 RAM UNI T REFURBI SHVENT

Parts for the repair of the Ram have been purchased on Ingersoll contract DAAEQ7-03-C M18. The parts for the RAM on contract DAAEO7-
03-C-MD18 are the property of the ETP. A list of the parts appears in Attachment 1 on this contract. In the event, additional parts are
required for this effort; they are to be purchased on this contract Ws6HZV- 04- C- 0454.

C. 3.1 RAM REFURBI SHVENT

The repair effort will be conpleted in accordance with Ingersolls Ram Sub-Assenbly Build Routing Procedure. The repair procedures
shall consist of the foll ow ng:

Di sassenbl e and inspect all ram conponents

Provi de new preci sion spindle bearings

Provi de new val ves for fluids and air

Provide new rotary union with new seals

Provi de | atest design slip ring

Provi de new torque tube

Provide all new seals and o-rings for the ram

Provi de new precision bearings, seals and o-rings for the C axis gear box
Rebuild SU Grippers with new seals, springs and new gripper fingers
Upgrade the SU gripper nechanical switches to pressure switch
Performrotary union pressure checks

Perform spindle run-in

Perform and neasure C-axis drum sweeps

Measure vibration
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Measur e bearing tenperature checks.
Prepare the Ram for shipnent back to the ETP

C 4 Spi ndl e Unit Refurbishment

Each of the three nachines, S/N 27879, 27881, and 27877 at the ETP wutilizes 4:1 Right Angle (RA) spindle units (SU, 1:1 RA SUs and
Dual Offset RA SUs. This contract will refurbish (2) of each of these units. ETP has possession of GFM previously procured for
refurbishing one 4:1 RA SU, one 1:1 RA SU and one Dual Ofset RA SU. The contractor will provide a technician to travel to the ETP to
conpl ete the refurbi shment of one 4:1 RA SU, one 1:1 RA SU, and one Dual offset RA SU.

C4.1

One set of spindle units (a 4:1 RASU, a 1:1 RA SU, and a Dual Ofset SU) will be shipped to Ingersoll for repair. A list of parts to
repair these units will be purchased under this contract and are listed in Attachment 3. The repair effort will be conpleted in
accordance with Ingersolls spindle unit sub-assenbly build routing procedure. The repair procedure shall consist of the foll ow ng:

Di sassenbl e and inspect all spindle unit conponents

Provide all new precision bearings and seals for the spindles and drive trains
Provi de new mai n spindl e

Provi de new seals and o-rings for the utility manifold

Provi de new spindl e tool gripper and gripper fingers

Reassenbl e and test on Ingersoll spindle unit test stand

Verify electrical conponents and set-up and perform cool ant checks

Prepare units for return shipping to ETP

C.5 Control s Upgrade

The contractor shall provide engineering, conponents and Service Technicians as required to update the controls systemfor the (3)
machi nes at the ETP (27877, 27879, 27881). The repair effort shall consist of the follow ng:

The contractor shall provide and install:

Basel i ne condition of the machine prior to taking it out of production (please see section C 7).
Fanuc 151 CNC with Hi gh Speed Serial Buss (HSSB)

Operator Pendant including HM /XYCOM PC front end

Auxi l i ary Pendant.

Tool i ng check in/out term nal

Al pha series machine axes notors and drives for X, Y, Z1, Z2, C, W, W2, and U axes. The B-axis servonotor will be retained. A new B-
axis drive is to be furnished.

Mot or adapters where required

Spindl e notor and drive

Tool changer axes notors and drives (Xt, Yt, Zt)

Tool changer Xt gearbox.

El ectrical controller cabinet

Power tracks and contents (wiring and hoses).

CGear set for U Axis

Conpl ete installation including machine re-leveling and aligning

Rerun baseline tests and conpare results to initial baseline.

C.6

The vendor will pack the repaired units in the containers in which it was received. The contractor will direct the shipnent of the Ram
and Spindle Units back to ETP, by airfreight. Each Ramand Spindle Unit will be sent to:

Ship to code: BEGB00
Egypti an Tank Pl ant

Factory 200

ABU Zabaal , Industrial Zone
Cairo, Egypt

C.7 Quality Requirenents

The contractor will establish the existing condition of each machine prior to taking it out of production. This benchnarking will be
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done at ETP by perform ng tests using a Reni shaw Bal | bar data acquisition device using a circular interpolation programon the CNC. The
results are to be recorded (output will be in graph form) and will provide a Benchmark for future conparison. Contractor will also
perform deternm ne and docunent hydrostatic, pneumatic, and hydraulic checks and the current |evel and alignment of the machine. Upon
conpl eti on of each machines refurbishing the benchnarking tests at ETP will be perforned and docunented. The results will be reviewed
wi th government personnel at the ETP and accepted at destination, which is the ETP. The contractor guarantees that the refurbished
machi ne geonetry will be as good as, or better than it was prior to it being taken out of production. Al refurbished assenblies will be
accepted at destination, which is the ETP.

C.8 Delivery Schedul e
The Contractor will provide a schedul e outlining the engineering, procurenment and installation for each of the three nachines.
C.9 Spare Parts Package

The vendor will submit a recommended Spare Parts list to the Government within three weeks of conpletion of the Engineering Phase of the
first machine. The spare parts will support future needs of equipnent repair at the ETP. After approval of the parts on the list, the
Government will purchase the Spare Parts Package on a separate Firm Fixed Price (FFP) CLIN and the vendor will deliver the goods to the
Factory 200 address in paragraph C. 6.

C. 10 Financi al Managenent
The contractor shall provide cost reports per CDRL A001 Performance and Cost Reports shall be provided to the USG Government 25 days
after the 1st day of each succeedi ng nonth.

C. 11 Y-Axis Ball Screw & Bearings Replacenment Labor (Added by P00002)

Al repair parts for this work effort will be supplied by ETP and are at the factory in Egypt. ETP will also be responsible for
replacenent of oil, bolts, and pins as required. Ingersoll shall provide two mechanical technicians for a one week period to conplete
the replacement. Renove and replace Ball Screw, and bearings and seals. Wrk nust be conpleted within a tinefrane as not to del ay
schedul e in accordance with Ingersoll Retrofit Installation Schedul e Machine #1- |ngersoll SO 2R00064-1.

C. 12 Refurbi shment of six (6) additional Spindle Units (Added by Mdification P0O0004)

C.12.1 To refurbish six (6) additional Spindle units under the referenced contract. The units are three (3) grooving units and three
(3) swivel spindle units used on the Egyptian Tank Pl ant machines:

QrY 3 Gooving Units serial nunber 27881-002, 27877-006, and 27879-006.
QrY 3 Swivel Spindle Units, serial number 27878-43, 27880-43, and 27882-43.

The refurbi shment work will be conpleted at the Ingersoll facility in Rockford, Illinois.

C.12.2 The transportation of the freight to and fromCairo airport is included in this quotation and also includes airfreight to and
fromCairo airport.

C.12.3 The units nmentioned in C 12.1 does not include any on-site installation work. The refurbished units nust be re-installed into
the nmachining systemand new Spindle Unit offsets established prior to use. Spindle unit functions such as spindle orient and tool
change nust al so be established and tested.

C. 13 REBU LD OF 3 X-AXI S FEEDBOXES AND RE- CONDI TI ONI NG OF 3 Y- AXI S BALLSCREWS (Added by Modificati on PO0006)

C.13.1 The purpose of this effort is the refurbishnent of three each X-Axis Feedboxs and three each Y-Axis Ballscrews on three Ingersoll
Adj ustabl e Rail Machines in support of Increment 9 tank production at the Mlitary Factory 200, outside of Cairo Egypt at the Egyptian
Tank Pl ant:

REFURBI SHVENT

The equi pnent shall be rebuilt to original specifications. Al electronic controls/conponents and el ectrical and nmechani cal conponents
shal | be considered for upgrade to the | atest technol ogy available for the equipnment. The refurbi shed machine shall be capabl e of

perform ng the MLAL production operations currently executed and any additional operations planned for Increment 9.

NOTE: Shoul d any nmj or conponent discovered during the di sassenbly process be deemed unserviceable, a separate witten report and cost
estimate shall be submitted to the Government for review and disposition on a case by case basis.

Included in this scope is the | abor costs to renpve and install two (2) re-conditioned Y-axis ballscrews and three (3) rebuilt X-axis
feedboxes at the ETP. Al shipping costs are included in this contract and are the responsibility of the contractor.
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Included in the cost of the refurbishnent effort nust be the following itens:

- Rermpbve the X-Axis table drive box and return to Ingersoll

- Re-fit the drive shaft keys if required

- Provide inspection and give recomendati ons on the gears and wor m wheel

- Rebuild, inspect and report the condition of the X-Axis table drive box

- Renove the hydrostatic worm and replace the bearing for all three machines at the ETP
- Rermove the old Y-Axis ballscrew assenbly for re-conditioning

- Re-condition the Y-Axis ballscrew assenbly and return to ETP

X- Axi s Feedboxes

Repl ace all bearings for each Gearbox

Repl ace al | seals

Repl ace all O Rings

- Repl ace Keys

- New Fitting Spacers (Were necessary)

Worm and Worm Wheel and Gears (1st set is included for the (3) nmachines and will be replaced if required)
Pipe, fittings, msc.

Repai nt Gear Boxes

Perf ormance conpliance check to each X-Axis Feedbox, naking sure that it neets specs and is responsive to new el ectronic
upgr ade

- Replace the X-axis hydrostatic worm bearing at the ETP using Ingersoll on-site technicians

Y-Axis Ballscrews

- Rebuild Y-Axis Ballscrew at the original vendors facility, to |ike new specifications
- Replace the Y-Axis Bearings at the ETP
- Replace the Y-Axis Seals at the ETP

The refurbishment work will be conpleted at the Ingersoll facility in Rockford, Illinois. The renoval/install of the items will be
conducted at the ETP.

See Attachment 6 for the X-Axis Feedbox Part List and Attachment 7 for the Y-Axis Ballscrew Parts List
C. 14 3 CNC MACHI NERY PRI NTERS
Each set (3 total) of printer nmachinery should include the foll ow ng:

- alaser printer in an enclosure (which is a floor nmounted freestandi ng cabinet |ocated on the right side of the machine) and
is equiped with a "pigtail" cable to the printer

- a 10 foot interconnect cable

- the printer enclosure is to have an externally wire port and is to be close enough to the operator panel to manually connect the
printer cable

- the printer cable connects the printer port to another covered port on the operator's control panel

Al'l shipping costs are included in this contract and are the responsibility of the contractor.

The installation (labor) of the printers is included in this contract and will be conducted at the ETP.

See Attachment 8 for the CNC Machinery Printer Parts List

C. 15 | NCERSOLL SPARE PARTS - STATEMENT OF WARRANTY

C.15.1 The G E. Fanuc parts will include a 24 nonth warranty fromthe date of arrival to the EPT, or 30 nonths fromthe date of arrival
at the contactors (Ingersoll). Wichever date occurs first. The warranty clainms on the Fanuc parts are to be handel ed by Governent
personnel and Ingersoll Machine Inc. and processed thru G E. Fanuc Europe. The infornaiton needed to file a claimincludes: serial
nunber, part failed, symptomif known, Purchase Order #, contact nanme and phone nunber. For clainms contact (800) 433-2682 or e-mail
service. center @ef anuc. com The Ingersoll Machine Series is 27877, 27879 and 27881.

C.15.2 The warranty for the remaning parts (those not produced by G E. Funuc) will have a one year warranty fromthe date of delivery to

the ETP. The warranty clains will be filed directly with Ingersoll, who is responsible for the warrenty clains, including replacenent
of the defectivce parts.
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C.15.3 These warranties are included in the agreed upon price for the Ingersoll Spare Parts List #1 and are of no additional cost to the
contract.

C 16 BED JO NT REPAIR on PHASE I, Il & Il I NGERSOLL RAM MACHI NES (changed by Modificati on P00021)

C.16.1 The purpose of this effort is the repair of the Bed Joints on Phase | & Il Ram Machines in support of Increment 9 tank production
at the Mlitary Factory 200, outside of Cairo Egypt at the Egyptian Tank Plant. Repair of the Bed Joints is to include the follow ng:

Benchnmark the tabl e pocket pressure

Di sconnect the X-Axis power tracks for each of the tables
Rermove the tables fromthe beds

Renpve the X-Axis Hei denhain Scal e

Unbolt the nachi ne beds

Cl ean and stone bed joint surfaces

Reinstal|l beds and seal bed joints

Re-1evel and align the beds

Reinstall the X-Axis Heidenhain Scale

Reinstall the tables

Reconnect the power track units to each of the tables

T Te@ e a0 o

The refurbishment work will be conpleted at the ETP. Al shipping costs are included in this contract and are the responsibility of the
contractor.

C.16.2 The purpose of this effort is the repair of the Bed Joints on Phase Il Ram Machines in support of Increment 9 tank production at
the Mlitary Factory 200, outside of Cairo Egypt at the Egyptian Tank Plant. Repair of the Bed Joints is to include the follow ng:

Renoving the tables

Di sconnect the X-Axis power tracks for each of the tables
Rernove the tables fromthe beds

Renove the X-Axis Heidenhain Scal e

Separating, cleaning and stone the Bed Joints
Installing the correct size-o-ring

Re-l eveling and align the beds

Install bed joint seal ant (Conathane EN-9 (QOZR)
Reinstall the X-Axis Heidenhain Scale

Reinstall and purge the tables

Reconnect the power track units to each of the tables

T T FTe "o a0 o

C 17 Tool Request Forns (TRF)

C.17.1 In performance of this contract, it is recognized that varying circunstances will require the procurenent of tools or materials
to prevent delays in the copoduction of vehicles in Egypt. The supplies are not priced into the contract and could not be contenpl ated
when the contract was originally negotiated. Wen requested by the U S. Governnent, the contractor will provide these parts or materials
under a separate Cost Plus Fixed Fee CLIN on an expedited basis. |tens provided under this provision will be purchased by the contractor
within CONUS. In addition to the material cost of the itemprocured, the contractor is also authorized to charge (1) the cost of any
direct |abor associated with supporting the procurenment, (2) the cost of packaging the material and (3) the cost of expediated shipping
to the TRF CLIN

C.17.1.1 Tool Request Forms (TRF) will be generated at the Egyptian Tank Plant in accordance with standard procedures. TRFs w ||
identify the items and quantity to be procured. Each TRF will be verified as a requirenent at the ETP before the signature cycle. The
TRF will be subnitted to the Chief of the CoProduction Field Ofice (CFO for review, evaluation, and signature. The Chief of the CFO
shall forward these docunments with definition of what is required, that fall under the threshold defined in this clause to the
Contracting O ficer Representative (COR), who will authorize the contractor to proceed in accordance with the terms of the provision and
subj ect to FAR provisions.

C.17.1.2 The assets to be procured shall not exceed a unit price of $500. Each TRF shall not exceed the total of $2000 unless otherw se
aut horized by the Procuring Contracting Oficer (PCO.

C.17.1.3 Inspection and Acceptance by DCMA Rockford QAR will be acconplished by signing and stanping the contractor's comerci al
shi ppi ng document. WAWF/ DD250 wi |l not be used for this effort. Cost incurred for this effort will be billed with the nonthly cost
voucher. Support docunentation should be furnished with the nonthly voucher to address TRF efforts during the cost period.

C.17.2 The anpunt of $20,000 is available to the contractor for the period of 18 May 2006 through 09 Septenber 2008. In the event the
amount exceeds 75% of the total ampunt of the CLIN, the CMO W I| review the requirement for an increase to the CLIN. The total anmount
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consists of the follow ng:
Estimated Cost: $20, 000

Fi xed Fee: $ 1,950
Total : $21, 950

*** END OF NARRATI VE C0002 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0008AB J54NFV3547 AC 2 $ 0.00 $ 43,770. 00 $ 43,770. 00
NFV002 4DBIW
NET CHANGE $ 43,770. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AC 9711 X8242EGOLX6D1000NFV 0022572EGS20113 Wb6HZV $ 43, 770. 00
NET CHANGE $ 43, 770. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 6, 201, 634. 30 $ 43,770. 00 $ 6, 245, 404. 30

ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
AC 97110X0X8242EGOL S20113 X6D1000NFV002000002572 4DBJWS20113 We6HZV
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